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Abstract 
The present study was conducted in order to investigate factors 
causing delay in the implementation of urban development projects in the 
slums of Sari city. The present research is descriptive correlational in 
terms of method and applied in terms of objective. The statistical 
population of the study consists of mayors and deputies, departmental 
officials and all related experts of the central municipality as well as 
members, deputies, unit managers and experts in areas 1, 2 and 3 of Sari 
Municipality, the total number of whom surmounted up to 500 subjects. 
Based on the standard sampling table of Cohen et al., 217 individuals 
were selected as the statistical sample and a mixed, integrated method 
was used to provide access to the study sample. Required data was 
collected through a researcher-made questionnaire, the reliability of 
which, 0/86, was calculated using Cronbach's alpha coefficient. In order 
to test the hypothesis of the research, given the normality of the data, 
one-sample t-test and the Friedman rank test were used to rank the 
variables.  
The results of the research showed that organizational factors, time 
constraints, legal factors, contracting factors, credit and financial, 
accounting system, and executing projects are effective factors causing 
delay in the implementation of urban development plans in marginal 
areas of Sari. Also, the results of Friedman test have shown that 
organizational factors, time constraints, legal factors, respectively, have 
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the most impact on the delay in the implementation of development 
projects and urban development in marginal areas of Sari.  
Keywords : Development projects , urban development , marginal 
neighborhoods.  
Introduction 
Development projects are considered as the basis for the development 
and prosperity of the country and are important in the economic system 
and budgeting of the country; therefore, it is not surprising if they occupy 
a large part of the country's budget. But unfortunately, regarding the 
implementation of development projects and infrastructure from the stage 
of decision, design, approval, implementation, tender, contractor and 
advisor selection, project implementation, project control, delivery and 
finally exploitation of the project, project implementers, contractors, 
consultants and vectors, as three parts of the construction triangle, face 
varying and innumerable problems. The final consequence of such 
problems is the prolongation of project implementation, abandoning the 
project all together in the middle of the way, and the accumulation of 
projects that have completely lost the reasons based on which they came 
into being in the first place. Therefore, construction in urban areas, 
especially in the marginal and informal neighborhoods of our city, is now 
facing a deep crisis, characterized by, on one hand, delay in the 
implementation of projects and lowering the quality of work and, on the 
other hand, the disadvantages of the relations between the factors of 
construction.  
There is a category called development and urban progress in cities 
and metropolises, especially in the marginal and informal neighborhoods 
of the city which is in direct relationship with socio-economic 
parameters. Cultural, social, developmental, recreational, sports and 
various issues of a city, as well as modern issues, such as technology, 
traffic, etc., are all topics that are summarized in urban management and, 
as a rule, discussed under the umbrella term of urban management. 
However, the possibility of delays in the implementation of any of these 
projects will affect the outcome of the work and, ultimately, the level of 
satisfaction of the users varies. Implementation of construction projects 
such as construction, water and sewage, etc., has a great impact on the 
quality of life, social and economic conditions of the society. Therefore, 
the shorter the time required for the completion of these projects, the 
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sooner the positive effects of such projects appear. On the other hand, 
these projects finance a large amount of the country's budget, indicating 
the necessity of carrying out construction projects in the shortest possible 
time and at the lowest possible cost. A lot of research has been done on 
finding the optimum cost-to-time ratio for project development projects 
and compressing work time; however, what seems to be left out is 
examining the conditions and consequences of completing a project in a 
much longer time than the original plan, and the effect this will put on the 
cost of the project (Chaghroundi and Adli, 2011). Urban development 
studies show that the high volume of such projects, without paying 
attention to the existing capacity, causes unreasonable delays in the 
construction period, thus imposing a great deal of economic and social 
costs on the city, especially in the marginal and informal neighborhoods 
of the city. In this situation, instead of helping productivity and growth, 
development costs would hinder progress and cause social dissatisfaction 
of citizens in the informal neighborhoods of the city. There are many 
factors affecting delays in the implementation of such projects; these 
delays may be due to weaknesses in management, legal gaps, credit 
failures, weaknesses in some executive agencies, the provision of land, 
and the inability of some contractors, preliminary studies, machinery and 
supplies, consultants, and economic agents. Considering that 
development projects are of great importance and cover most of the 
country's budget in the economic system and budgeting of the country, 
the delay in the implementation of development projects has caused a lot 
of losses to national resources. This delay also indicates the existence of 
barriers and root problems in the implementation of fundamental projects 
and threatens the reconstruction and economic development of the 
country seriously. If the project is completed at a predicted time or with a 
short delay in time that can be ignored, the adverse impact of factors such 
as inflation, which affects productivity, would be ignorable and, as a 
result, the project would finish at a specified cost. In order to prevent the 
occurrence of problems that cause lack of progress in urban projects, 
especially in the marginal and informal neighborhoods of the city, it is 
necessary to consider these issues from the viewpoint of expert 
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executives seeking to improve the negative impacts of these factors. 
Now, considering what is being discussed in the plan, the main issue of 
the research is considering the factors affecting the implementation of 
urban development projects in the marginalized areas of Sari.  
A review of resrach literature  
Despite the early studies of the researcher, scientific and cognitive 
research in this regard has not taken place in informal and marginal 
neighborhoods and according to the present researcher, the present study 
is the first research being conducted on marginalized, informal 
neighborhoods on this level in the province; however, studies with, 
almost, similar concerns are like the followings. 
Based on the results of Kazemi's study (2012), entitled ' Prioritizing 
the Urban Development Project Delays Using Fuzzy AHP (Case Study: 
Isfahan Urban Development Vice-President), the environmental issues 
involved in the implementation of urban projects, including long 
bureaucracy in government institutions, is the first factor influencing the 
delays in such projects; consultants and contractors are the second and 
third factors. Finally, an analysis of these results and solutions to 
minimize the negative effects of three factors with the highest priority in 
terms of delay, is provided by modifying them to solve the problems of 
timely implementation of projects.  
Molaei and Ghazanfarinia (2009) examined the causes of delays in 
construction projects, reviewing the internal and external case study. 
Studies have shown that most of the major construction projects in the 
world, with more than 50% increase over the projected initial period, 
have led to an increase in related costs. Investigating the causes of delays 
in construction projects and thinking about reducing them is a serious 
issue that is considered worldwide. Depending on social, cultural, 
political, and management issues in different countries, reasons for 
delays are diverse. After identifying delays, it is necessary to apply a 
suitable method for analyzing the delays. 
Nouri and Faraji (2009) investigated the delay factors of development 
projects and provided a model for reducing the delay time. The results of 
their case studies show that three factors affecting delays are financial 
problems, land acquisition problems, and problems with studying and 
designing. Also, with the model of interaction of delayed factors, it can 
be seen that by modifying the structure and rules of projects and using 
financing methods such as BOT and EPCF, in addition to solving the 
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financial problem, it is possible to increase the amount of the project 
resulting from the traditional methods of implementation and failure. The 
integrity of the design and construction phases has been minimized and 
the land plots have been reduced to a great extent. 
Fathi and Najafian (2009) studied the causes of the delay of 
development projects in Kermanshah province. In this regard, in order to 
identify the main factors behind the delay of the projects, a few case 
studies of several development projects in this province have been 
addressed and a comprehensive survey questionnaire has been provided 
by the main causes of the delay. By analyzing the questionnaires, 
prioritizing these factors from the point of view of the consultant, the 
employer and the contractor is obtained. The results show that the seven 
main reasons for delays are as follows: the unrealistic duration of the 
contract, the lack of attention to the project control system, incomplete or 
faulty initial studies, map drawbacks, lack of experience and 
effectiveness of the contractor or subcontractors, failure to fulfill the 
employer's financial obligations to the contractor, contractor's weakness 
and lack of materials and equipment. 
Rahmani (2000) has conducted a research on economic evaluation of 
the delay in development projects (case study of Mazandaran University 
campus). His research results indicate that the issue of delay in the 
implementation of development projects has been foregrounded from 50 
years ago among macro-management, designers, consultants and 
contractors. Most of the studies conducted have mainly focused on 
analyzing the implementation of development projects with minor 
differences. However, so far, no legal and appropriate solution has been 
proposed to prevent delays in the implementation of construction 
projects. 
Ben Mohammed (2010), in a study entitled "The Factors and Impact 
of Delays in Government Building Projects", has grouped the factors 
affecting construction delays into several sections. Inappropriate 
contractor planning, poor project management and problems with 
subcontractors, contractor's financial problems, undesirable contractor's 
work quality, delays in project equipment, mistakes in cost estimation, 
and lack of technical study are included within the category of 
contractor's delay. Employer involvement in construction operations by 
issuing commands for change during work and making decisions about 
the effective employer area are included with client-related delay factors 
category. Bin Mohammed refers to a number of factors associated with 
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material delays, including late delivery of materials (delays in delivery), 
poor quality of materials, lack of materials, material management 
problems, changes in types of materials during work, destruction and loss 
of existing materials. 
Apollo and Ali Neto (2011) stated that five most important causes of 
delays in development projects are the change of work plan, delayed 
payment, poor monitoring and control, high cost of capital, political 
instability. 
Tommy et al. (2009) ranked the list of major factors affecting delays 
in construction projects in Zentan, Libya, in a research entitled "Delays 
in the construction industry in Libya." This list contains 42 items, the 
highest ranking for the inappropriate and least planning factor, related to 
map conflicts and the determination of coordinates. Lack of effective 
communication, design errors, lack of logistics, poor decision making, 
financial problems, lack of materials, difficulty of liquidity during the 
construction period, increase in quantities, contractor management, 
administrative bureaucracy in employer organizations, notification for 
Additional work, changes in the location of the project, the focus on 
progress and financial issues are some other affecting factors. 
(Nazarpoor, 2016) 
Singh (2009) considers the following factors to be effective, in a 
study entitled 'Delays and Increases in Infrastructure Projects, Exploring 
Their Rates, Their Causes, and How to Compensate and Improve them in 
India': natural and technical factors, according to which due to 
incomplete calculations and natural factors, the time and cost of the 
project may be completely different from their initial estimates. Singh 
points out that some of the cost increases caused by the deal are what we 
call contract defaults. He, also, states that organizational or institutional 
encroachment has to do with infrastructure projects that have to deal with 
the consequences of organizational failures. Inconsiderate action or lack 
of proper attention on the part of some authorities might stop the whole 
project.  
Suyiz et al. (2008) explored the causes of delays in development 
projects in Jordan. Many of the ongoing projects outperform existing 
estimates of spending and time. A series of delays in the implementation 
of projects were identified and classified according to the system in 
Jordan. Most common factors were evaluated using data collected in field 
research and interviews conducted with project engineers and employers. 
Most respondents agree that contractor financial problems and order 
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changes by the employer are the most important factors leading to delays 
in project execution. Bad weather conditions and changes in government 
laws and regulations have, also, led to delays. 
Mubarak et al. (2008), in a study of the causes of delay in 
construction projects in Egypt from the perspective of contractors, 
consultants and landlords, conducted seven specialized semi-structured 
interviews to identify the most important causes in the manufacturing 
industry of Egypt. The result was a list of 32 reasons that were 
subsequently subjected to quantitative evaluation in a questionnaire 
survey to identify and confirm the most important cause of delays in 
projects. The most important causes known by the survey are based on 
overall outcomes: financial problems faced by the contractor during 
construction, late payment to the contractor by the employer, changes to 
the plan by the employer or his representative, partial payments during 
the performance labor, and lack of specialized management in 
construction. 
Hui et al. (2008), in a study entitled "Delay and Increased Costs in the 
Macro-Construction Projects of the Country, Vietnam", analyzed the 
main factors behind delays in development plans and designs. These 
factors included tardiness and lack of urgency, which by itself consisted 
of several sub-factors, such as late payment for work, poor contract 
management, inappropriate and outdated construction methods, and 
unpredictable workshop conditions, incompetence, consisting of several 
sub-categories, such as poor monitoring and management of the project 
indicating weakness and inefficacy on the part of the contractor, 
necessitating more precision and consideration in the selection of the 
contractor. The third factor is design; this factors depends on three 
variables of mistakes in the design, changes in design and additional 
work. Mistakes in poor design or design, which are rooted in the 
designer's inefficacy, occur frequently. It must, also, be noted that unreal 
plans lead to changes. 
Hypotheses or research questions: 
Hypothesis 1: The legal factors affect the delay in the implementation 
of urban development projects in the marginalized areas of Sari. 
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Second hypothesis: Organizational factors are effective in delaying 
the implementation of urban development projects in the marginalized 
neighborhoods of Sari. 
Third hypothesis: contracting factors are effective in delaying the 
implementation of urban development projects in the marginalized areas 
of Sari. 
Fourth hypothesis: Time limitation is effective in delaying the 
implementation of urban development projects in the marginalized 
neighborhoods of Sari. 
Fifth hypothesis: Credit and financial factors are effective in delaying 
the implementation of urban development projects in the marginalized 
neighborhoods of Sari. 
Hypothesis: Accounting factors are effective in delaying the 
implementation of urban development projects in the marginalized areas 
of Sari. 
Seventh hypothesis: The plan is effective in delaying the 
implementation of urban development projects in the marginalized 
neighborhoods of Sari. 
Research methodology 
The present research is descriptive correlational in terms of method 
and applied in terms of objective. The statistical population of the study 
consists of mayors and deputies, departmental officials and all related 
experts of the central municipality as well as members, deputies, unit 
managers and experts in areas 1, 2 and 3 of Sari Municipality, the total 
number of whom surmounted up to 500 subjects. Based on the standard 
sampling table of Cohen et al., 217 individuals were selected as the 
statistical sample and a mixed, integrated method was used to provide 
access to the study sample. Required data was collected through a 
researcher-made questionnaire, the reliability of which, 0/86, was 
calculated using Cronbach's alpha coefficient. In order to test the 
hypothesis of the research, given the normality of the data, one-sample t-
test and the Friedman rank test were used to rank the variables. 
Findings 
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Summary of the results of the statistical tests of the research 
hypotheses 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
According to the table above, given the calculated t statistics for the 
variables (t statistic=59.331% and sig=0/000 for the first hypothesis), 
(t= ١٨٢/۶٣  and sig=0/000 for the second hypothesis), (T= ٠۴١/٢١  and 
sig= 0/000 for the third hypothesis), (t = 63/012 and sig=0/000 for the 
fourth hypothesis), (t= ۴٢١/۵٧  and sig=0/000 for the fifth hypothesis), 
(t= ٣٢۶/۵٢  and sig =0/000 for the sixth hypothesis), (t= ٢۴٣/٢٧  and sig = 
٠٠٠/٠  for the seventh hypothesis), the zero hypothesis is rejected and the 
hypothesis of the research is strongly confirmed by the at a significance 
level of 0/95%; thus, legal, organizational, contracting factors, time 
constraints, credit and financial system, accounting system, and the 
design are quite effective in effecting delay in the implementation of civil 
development projects in the marginalized areas of Sari. 
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Prioritizing effective factors in delaying the implementation of 
development projects 
 
 
 
 
 
 
 
 
 
Based on the results of the test, main factors affecting delay in the  
implementation of urban development projects are like the followings;  
Organizational factors with a mean of 4/59. 
Time constraint with a mean of 4/51 
Legal factors with a mean of 4/46 
Contracting factors with a mean of 4/31 
Credit and finance with a mean of 2/46 
Accounting system with a mean of 2/39 
Executing projects with a mean of 2/14 
Discussion and conclusion 
Following the economic growth, urbanization and infrastructure 
development have also experienced considerable progress. Infrastructure 
development is an integral part of country development programs in each 
country in the form of long-term, medium-term and short-term plans. 
Accordingly, the basic indicators of the growth and development of each 
country are the infrastructure which, in turn, is a fruit of the 
implementation of urban development projects in urban areas, especially 
in the informal and marginal areas of the cities; these structures, also, 
occupy a large section of the budget of countries. Carrying out such plans 
with the least obstacles and problems will provide quicker and better 
service to the people and; on the other hand, the prolongation of such 
plans will cause huge discomfort and discontent among citizens. The lack 
of proper planning for the execution of such plans would lead to 
improper use of the resulting resources and, consequently, delay in the 
implementation of the projects. Therefore, this research has been 
conducted with the aim of investigating the factors affecting the delay in 
the implementation of urban development projects in marginal areas of 
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Sari. The main focus of the research was determining the factors causing 
delay in the implementation of urban development projects in the 
marginalized areas of Sari. Finally, the results and findings of the 
research showed that organizational factors, time constraints, legal 
factors, contracting factors, credit and financial system, accounting 
system, and the execution of projects were the main agents causing delay 
in the implementation of urban development projects in the marginalized 
areas of Sari. Also, the results of the Friedman test showed that 
organizational factors with a mean of 4/49, time limitation with a mean 
of 4/49, legal factors with a mean of 4/46, contracting factors with a 
mean of 4/14, credit and finance with a mean of 2/46, accounting system 
with a mean of 2/39, and the execution of projects with a mean of 2/14 
has the most and least impact on the delay in the implementation of urban 
development projects in the marginalized areas of Sari. The prolongation 
of the implementation time of the plans is an undesirable phenomenon 
with which the majority of cities are struggling, including the city of Sari 
as the capital of Mazandaran province; this phenomenon is much more 
noticeable in moderate, average cities and it causes social, political, 
economic, and cultural distress and, in general, will lead to public 
dissatisfaction among citizens. 
Suggestions 
- Modification regarding criteria for selecting contractors in terms of 
financial ability, technical and vocational knowledge, relevant work 
experience in the field of intra-urban projects. 
- Employers and engineers of urban projects are required to initiate the 
implementation process after assuring the approved budget rather than 
conducting tender and determining the contractor. 
- Establishment of a Committee for the elimination of disruptive 
installations, traffic and green space in all relevant organizations. 
- Establishing planning and scheduling unit in Sari city municipality or 
Sari city council in order to determine the appropriate time (based on 
scientific studies) considering the conditions and limitations of urban 
projects in order to prevent the delay in opening the projects. 
- Increasing the scientific capacity of engineers in project estimation and 
considering fines for consulting engineers in case of delays in the 
preparation of maps. 
- Increasing the evaluation of various executive procedures (considering 
the limitations of urban projects) in order to change the 
implementation method during the occurrence of barriers. 
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- Authority and and independence of the counselor's opinion in the 
domains of changing the method of implementation, changing the 
volumes, etc.) and giving a definite opinion to the employer after the 
decision is made. 
- Use of specialized and related forces in the design of urban projects. 
- Technical evaluation and detailed analysis of executive items, 
strengthening technical knowledge of managers and familiarity with 
new sciences related to project management. 
- More careful consideration when reviewing the contractor's 
performance records on behalf of the employer and the consultant. 
- Establishing a Committee for the elimination of disputes in all organs, 
including the Water Organization and the Electricity office. 
- Establishment of urban unit management. 
 :ا  
 ةا اا ارد ا ف  ا  ر   ا 
أء ير او ا  .    و فا  . ن
ا ارا  ر ا و و ا و    و تاا
ا ءؤر  و ا ا  ا ءااا و و و  
وذ اا  و تااي  ط ا١ ،٢  و٣   ر ي  و 
إ د ٥٠٠   ،ءا و   ا تا لو إ ادا .
ا ٢١٧  ا إ ل و  ا أ ط اا    
ط) ا تاأ . ( ي  تا ط  ما و .
 ا خمو أ  ا نا  ب  ،م ا٠.٨٦ .
إ تارا اا   t ا ةا ا ت را أ  
 را اا   ،تاا  و تم دا  ام .ن 
 ،ا اا نأ ا م تظأ ومما اا ،ا  ،
ا و نا ،وا بأ ،ا م ، راا   ا  
ما را ا و    ا  أا ير ء  و ،أ .
 ،ا اا نأ ن را م تظأمما اا ،ا  ،
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 ا أ  ن ،اا   را ا ما و ا   ء
ري ا  
اا ت را :  ماا ،  اا ،ء ا .  
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